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M/s HLL Infra Tech Services Ltd. (HITES)
(Subsidiary of HLL Lifecare Ltd., A Government of India Enterprise)

As Executing Agency of
Ministry of Health & Family Welfare, Gol, New Delhi

SPECIFIC CONDITIONS OF CONTRACT (SCC)

SECTION 1- GENERAL

General

The following Specific Conditions of Contract shall be read in conjunction with
General Conditions of Contract. If there are any provisions in these Specific
Conditions of Contract which are at variance with the provisions in the above
mentioned documents, the provisions in these Specific Conditions of Contract shall
take precedence.

1. Scope of Contract

The scope of work comprises of Supply, installation, testing and commissioning of
Passenger cum bed lifts and Dump waiter as per BOQ and technical specifications.

The scope of work also includes preparation of all detailed shop drawings, obtaining
approvals at different stages from local authorities, lifts inspector and all other
required statutory approvals/ clearances from relevant Statutory authorities.

The work is to be executed for Certifications as per GRIHA (Green Rating for
Integrated Habitat Assessment) National Green Building Rating System. At least 3
(Three) Star rating under the GRIHA Green Building Rating System is to be
ensured.

2. Insurance

2.1. Without limiting the Contractor’s obligations and responsibilities stated
elsewhere in the Contract, the Contractor shall at his own cost arrange, secure
and maintain insurance in the name of the HITES and the contractor with an
insurance company selected by the contractor and acceptable to the HITES,in
such a manner that the MoHFW / HITES and the contractor are covered for all
time during the period of contract i.e. the time period allowed for completion of
work, extended period and the defect liability period. The insurance shall be
effected in accordance with terms approved by the HITES and the contractor
shall submit the insurance policies to the Engineer-In-Charge within one week
of signing of the agreement along with the receipt of premium. The contractor
shall timely pay and submit the receipts of payment of premiums for extensions
of policies, if any. The insurance shall cover the following: -
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a)

b)

Contractor’s All Risks Insurance

The contractor shall insure the work for a sum equivalent to the Contract
value together with materials and Plant for incorporation therein, to
the full replacement cost and it being understood that such insurance
shall provide for compensation to be payable to rectify the loss or damage
incurred, and, an additional sum of 15 (%) per-cent of such replacement
cost to cover any additional costs of and incidental to the rectification of
loss or damage including professional fees and the cost of demolishing
and removing any part of the Works and of removing debris of
whatsoever nature, and it being understood that such insurance shall
provide for compensation to be payable to rectify the loss or damage
incurred or such additional sums as specified and the interests of the
MoHF&W/ HITES against ALL RISKS claims, proceedings, loss or
damages, costs, charges and expenses from whatsoever cause arising out
of or in consequence of the execution and maintenance of the work for
which the contractor is responsible under the contract.

Workman Compensation & Employers Liability Insurance.

This insurance shall be effected for all the contractor’s employees
engaged in the performance of the contract. The MoHF&W/ HITES shall
not be liable in respect of any damages or compensation payable at law in
respect of or in consequence of any accident or injury to any workman or
any other person in the employment of the contractor and the contractor
shall indemnify and keep indemnified the HITES against all such damages
and compensation and against all claims, demands, proceedings, costs,
charges and expenses, whatsoever in respect or in relation thereof.

Third Party Insurance.

The contractor shall be responsible for making good to the satisfaction of
the Engineer-in-Charge any loss or any damage to all structures and
properties belonging to the MoHF&W/ HITES or being executed or
procured or being procured by the MoHF&W/ HITES or of the other
agencies within the premises of all work of the MoHF&W/ HITES if such
loss or damage is due to fault and or the negligence or willful acts or
omissions and commissions of the contractor, his employees, agents,
representatives.

The contractor shall take sufficient care in moving his plants, equipment
and materials from one place to another so that they do not cause any
damage to any person or to the property of the MoHF&W/ HITES or any
third party including overhead and underground cables and in the event
of any damage resulting to the property of the MoHF&W / HITES or to a
third party during the movement of the aforesaid plant, equipment or
materials, the cost of such damages including eventual loss of production,
operation or services in any plant or establishment as estimated by the
MoHF&W / HITES or ascertained or demanded by the third party, shall be
borne by the contractor.

Before commencing the execution of the work, the contractor, shall insure
and indemnify and keep the MoHF&W/ HITES harmless of all claims,
against the contractor’s liability for any materials or physical damage,
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loss or injury which may occur to any property, including that of the
MoHF&W/ HITES or to any person including any employee of HITES, or
arising out of the execution of the work or in the carrying out of the
contract, otherwise than due to the matters referred to in the provision to
(a) above. Such insurance shall be effected for an amount sufficient to
cover such risks. The terms shall include a provision whereby, in the
event of any claim in respect of which the contractor, would be entitled to
receive indemnify under the policy being brought or made against the
MoHF&W/ HITES, the insurer willfully indemnify MoHF&W/ HITES
against such claims and any costs, charges and expenses in respect
thereof.

d) The Contractor shall also at times indemnify the MoHF&W / HITES
against all claims, damages or compensation under the provisions of
Payment or Wages Act, 1936, Minimum Wages Act, 1948, Employer’s
Liability Act, 1938, the Workman’s Compensation Act, 1947, Industrial
Disputes Act, 1947 and Maternity Benefit Act, 1961, or any modification
thereof or any other law relating thereof and rules made there under
from time to time.

e) The Contractor shall also at his own cost carry and maintain any and all
other insurance(s) which he may be required for the Contractor's
Equipment and other things brought onto the Site by the Contractor, for a
sum sufficient to provide for their replacement at the Site

f) The Contractor shall also at his own cost carry and maintain any and all
other insurance(s) which he may be required to take out under any law
or regulation from time to time. He shall also carry and maintain any
other insurance, which may be required by the Engineer-in-Charge.

g) Cross liabilities: -The insurance policy shall include a cross liability
clause such that the insurance shall apply to the contractor and to the
MoHF&W / HITES as separate insured.

2.2.  The Contractor shall prove to the Engineer-in-charge from time to time he has
taken out all the insurance policies referred to above and has paid the
necessary premiums for keeping the policies alive till expiry of the Defects
Liability Period.

2.3. Evidence and Terms of Insurance

The Contractor shall provide evidence to the as soon as practicable
after the respective insurance have been taken out but in any case prior to
the start of work at the Site that insurance required under the Contract
have been effected and shall, within 30 days of the Commencement Date,
provide the insurance policies to the MoHF&W/ HITES. When providing
such evidence and such policies to the MoHF&W/ HITES, the Contractor
shall notify to the Engineer in Charge also. Such insurance policies shall be
consistent with the general terms agreed prior to the issue of the Letter of
Acceptance. The Contractor shall effect all insurance for which he is
responsible with insurers and in terms approved by the Engineer-In-
Charge.
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2.4.

2.5.

2.6.

Adequacy and cancellation of Insurance

a) The Contractor shall notify the insurers of changes in the nature, extent
or programme for the execution of the Works and ensure the continuity
and adequacy of the insurance at all times in accordance with the terms of
the Contract and shall, when required, produce to the Engineer-in-Charge
the insurance policies in force and the receipts for payment of the current
premiums.

b) The aforesaid insurance policies shall provide that they shall not be
cancelled till the Engineer-in-charge has agreed for cancellation.

Remedy on the contractor’s failure to insure

If the contractor shall fail to effect and keep in force the insurance referred to
above or any other insurance which he/they may be required to effect under
the terms of the contract then and in any such case Engineer-in-charge may
without being bound to, effect and keep in force any such insurance and pay
such premium or premiums, as may be necessary for that purpose and from
time to time deduct the amount so paid by the Engineer-in-charge from any
moneys due or which may become due to the contractor or recover the same as
a debt due from the contractor.

Compliance with Policy Conditions

In the event that the Contractor fails to comply with conditions imposed by the
insurance policies effected pursuant to the Contract, the Contractor indemnify
the MoHF&W/ HITES against all losses and claims arising from such failure.

3. Drawings

3.1.

3.2.

Tender Drawings

The tender drawings are for Tender Purpose only and are intended as a guide to
the Bidder / Contractor and give general layout of buildings and general
information of the structures and general positions of utilities, services and
equipments only. Contractor’s quoted rate for any item should not be based on
any measurement, quantity, and specification from these drawings. Any claim
raised by the contractor in this regard shall not be valid in this contract and
shall not be accepted by the HITES.

Issue and custody of drawings & specifications

The contractor on the signing of contract shall be furnished free of cost three
copies of all drawings and all further drawings issued during the progress of the
works. The contractor shall keep one copy of all drawings at the works site and
the Engineer-in-charge shall have, at all reasonable times, access to the same.

The drawings shall be provided to the Contractor as per the schedule (prepared
at the start of the works and necessarily updated or revised from time to time)
as mutually agreed by the Engineer-in-charge and the Contractor. Last major
drawings may be provided as per the schedule prior to the stipulated date of
completion and the Contractor, if found necessary shall increase his resources
and effort so as to complete the works within stipulated time.
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From time to time during the course of contract revised drawings may be issued
to the Contractor and the Contractor shall ensure that all superseded
drawings are removed from site and stored in a lockable cabinet as directed by
the Engineer-in-charge and replaced by revised drawings.

The Contractor shall maintain complete up to date Register of drawings issued
at site. All drawings shall be properly numbered and indexed for ready
reference. Superseded drawings should be properly identified.

The contractor shall ensure that only the valid up to date drawings are used for
preparation of as built drawings etc.

3.3.Working drawings/ Shop drawings/ Design:

The drawings supplied by the Engineer-in-charge have been listed in the tender
documents. These drawings are indicative for the purpose of detailing and
requirement of the contract. The contractor shall take into consideration space
allocated for equipments before ordering them to ensure that the equipment
would fit in the space provided with necessary clearances required as per the
relevant standard / manufacturer’s recommendations. In case of any difficulty it
should be brought to the notice of the Engineer - in- Charge.

Detailing for shop drawings of all services will have to be done by the contractor
based on the schematics and other details provided by the Engineer-in-charge
or local authorities. The work will be executed by the contractor based on the
approved shop drawings from the concerned authority and accordingly
contractor will be responsible for obtaining all required final NOC / clearance
from concerned authorities. These drawings and details shall also contain
details of, size, arrangement, operating clearances, performance characteristics
and capacity of all items of equipments and also details of all related items of
work by other discipline.

The contractor shall submit to the Engineer-in-charge for approval details of all
proposed equipments, accessories, equipment characteristics and capacity
details of all equipment, accessories and devices etc. as per the specifications
and obtain approval of the Engineer-in-charge.

In case there is delay in any drawings and design viz shop drawings, or
specialised works drawings etc. to be supplied by the contractor, Engineer- in-
Charge may ask the Contractor to make necessary changes, as required. In case
of failure on the part of the contractor to carry out the directions of the Engineer
- in- Charge action may be taken to get the needful done at the risk and cost of
the Contractor. All drawings shall be signed by Contractor or their authorised
representative with name, seal and date before submission to Engineer-in-
charge.

3.3.1. The Contractor shall carry out and complete the said work in every
respect in accordance with this Contract and with the directions of and to
the satisfaction of the Engineer-in-charge. The Engineer-in-charge may in
his absolute discretion and from time to time further issue drawings
and/or written instructions, details, directions and explanations, which
are hereafter collectively referred to as “Engineer-in-charge’s
Instructions” in regard to:
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a.  The variation or modification of the design, quality or quantity of items
of works or the addition or omissions or substitution of any item.

b.  Any discrepancy in the drawings or between the bill of quantities
and/or drawings and/or specifications.

c. The removal from the site of any material brought thereon by the
contractor and the substitution of any other material thereof.

d. The removal and/or re-execution of any works executed by the
contractor.

e. Theremoval of any persons employed by the contractor on the site.
f. The opening up for inspection of any work covered up.

g.  The amending and making good of any defects noticed during or after
execution of the work.

The Contractor shall forthwith comply with and duly execute any work in
compliance to above instructions provided always that verbal instructions,
directions and explanations given to the contractor or his representative by the
Engineer - in- Charge, shall, if involving a variation, be confirmed in writing by
the Contractor within seven days, and if not dissented in writing within a further
seven days by the Engineer - in- Charge, these shall be deemed to be Engineer -
in- Charge’s instructions within the scope of the contract

3.4.Shop Drawings

3.4.1.The Contractor shall furnish for approval of the Engineer-in-charge three
sets of detailed Shop drawings of all equipments and materials required to
complete the work as per specifications well in advance. These drawings
shall contain details and capacity of all items of equipment, as also the
details of all related items of work of other trades. All shop drawings are to
be made in accordance with latest fire safety norms and building codes.

3.4.2.All drawings necessary for assembly, erection, maintenance, repair and
operation of the equipment shall be furnished and different parts shall be
suitably numbered for identification and ordering of spare parts.

3.4.3.For any amendments proposed by Engineer-in-charge in the above
drawings, the Contractor shall supply fresh sets of drawings with the
amendments duly incorporated, along with the drawings on which
corrections were indicated.

3.4.4.No material or equipment may be brought at Site until the Contractor has
the approved Shop drawings for that particular material or equipment.

3.4.5.After approval of the drawings by the Engineer-in-charge, the Contractor
shall further furnish six sets of Shop drawings for the exclusive use of and
retention by the Engineer-in-charge.

3.4.6.Approval of drawings by the Engineer-in-charge shall not relieve the
Contractor of any obligation to meet all the requirements of the Contract or
of the correctness of his drawings. The Engineer-in-charge's approval of
specific item shall not mean the approval of the assembly of which it is a
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component. The Contractor shall be responsible for and is to bear the cost
for all alternations of the works due to discrepancies or omission in the
drawings or other particulars supplied by him, whether such drawings
have been approved by the Engineer-in-charge or not.

3.4.7.Where the work of the Contractor has to be installed in close proximity to,
or will interfere with the work of other trades, the Contractor shall assist in
working out the space conditions to make a satisfactory adjustment. If so
directed by the Engineer-in-charge, the Contractor shall prepare composite
working drawings and sections to a suitable scale not less than 1:50,
clearly showing how his work is to be installed in relation to the work of
other trades. If the Contractor installs his work before coordinating with
other trades, and it is cause for any interference with the work of other
trades, he shall make all the necessary changes without extra cost.

3.4.8.All shop drawings and detail drawings will be made as per requirements of
local authorities and tender drawings incorporating all latest regulations
and requirements. No separate drawings will be, issued for making shop
drawings.

4. Disruption of Progress

4.1. The Contractor shall give 4 weeks, in advance, written notice to the Engineer-in-
charge whenever planning or progress of the Works is likely to be delayed or
disrupted due to non-issue of any drawing or order by the Engineer-in-charge.
The notice shall give details of the drawings or order required explaining why
and by when it is required and if any delay or disruption is likely to be suffered
on that account.

4.2.1f by reason of any failure or inability of the Engineer-in-chargeto issue
drawings/ order/ clarifications within 4 weeks of such notice by the Contractor
and the contractor suffers delay, then the Engineer-in-charge, shall record the
facts for any extension of time under respective clause of the agreement.
Notwithstanding anything stated above, the Contractor shall not be eligible for
any financial compensation arising due to any delay.

4.3. No compensation whatsoever shall be payable to the contractor for any damage
by rains, lightening, wind, storm, floods, tornadoes, earthquakes, or any other
natural calamities during execution of work and no claim on this account will be
entertained for such damages.

5. Contractor’s General Responsibilities
(a). Execution of works:

The Contractor shall, subject to the provisions of the Contract, and with due care
and diligence, execute and complete the Works & remedy any defects therein in
accordance with the Contract. The Contractor shall provide all labour, including
the supervision thereof, materials, Machineries and all other things, whether of a
temporary or permanent nature, required in and for such execution,
completion, maintenance and remedying of any defects, so far as the necessity
for providing the same is specified in or is reasonably to be inferred from the
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Contract.

If the contractor finds any discrepancy in the drawings or between the drawings,
bill of quantities and specifications, he shall immediately and in writing refer the
same to the Engineer - in- Charge for clarifications who shall decide the matter.

The successful contractor is bound to carry out any items of work necessary for
the completion of the job even though such items are not included in the bill of
quantities and rates instructions in respect of such additional items and their
quantities will be decided as per the provision of the contract and issued in
writing by the Engineer-in-charge.

The Contractor must bear in mind that all the work shall be carried out strictly in
accordance with the specifications as given in these documents and also in
compliance of the requirements of the local public authorities and to the
requirements/ satisfaction/ direction of the Engineer-in-charge and no deviation
of any account will be permitted.

The contractor shall have to use materials from the makes/ manufacturers
specified in the list of materials of approved brand and/or manufacture
contained in the contract documents and as approved by the Engineer- in-
Charge. Wherever different pattern/ Design/ Quality of materials with same
specification/make as specified in the contract, is available in the market,
Engineer-in-Charge will approve the pattern/ Design/ Quality of the material/
item which shall be final and binding on the contractor. The contractor shall
supply samples of all the materials/ fittings/ fixtures proposed to be used in the
work and obtain approval of the Engineer-in-Charge. These samples shall be
retained at site till completion of the work. If subsequently it is found that
approved material upon testing does not meet the requirement as specified in
the contract the contractor shall get approval of alternate material.

(b). Samples & Approval of Materials

i. The Engineer-in-charge will not supply any materials required for
execution of the Works under this Contract. The Contractor must, therefore,
make his own arrangements for timely procurement of various materials.

ii. Prior to ordering any equipment/ material/ system, the Contractor shall
submit to the Engineer-in-charge the catalogues, along with samples from
approved list of manufacturers. No material shall be procured without
written approval of the Engineer-in-charge.

iii. Prior approval of each and every material or any other fittings & fixtures
shall be taken by the contractor from the Engineer-in-charge. Samples for
all the materials to be used in the work shall be got approved from
Engineer-in-charge before their bulk procurement. Samples approved shall
be kept in the sample room till the completion of the work.

iv. All materials used on the Works shall be new and of the approved quality
and make available, conforming to the relevant specifications of the
contract. Prior approval shall be obtained in writing from the Engineer-in-
charge for all materials proposed and when necessary, approved samples
duly identified and labeled shall be deposited with the Engineer-in-charge
and shall be kept in the sample room at Site. List of approved make
indicates make/ manufacturer generally acceptability. Final choice of
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make/ manufacturer of material & models shall be with the Engineer-in-
charge.

(c). Material and Equipment

i.  All material and equipment shall conform to the relevant Indian Standards
and bear IS marking where ever applicable.

ii. Where interfacing is involved, both equipments shall be mutually
compatible in all respects.

iii. Where an item of equipment, other than as specified or detailed on the
drawings, is approved by Engineer-in-charge, requires any re-design of the
structure, partitions, foundation, piping, writing or any other part of the
mechanical, electrical or architectural layout, all such re-design, and all new
drawings and detailing required therefore, shall be prepared by the
Contractor at his own expense and approval obtained from the Engineer-in-
charge.

iv. All similar equipment, materials, removable parts of similar equipment etc.
shall be inter-changeable with one another.

(d). Approved makes for materials and vendor list

The contractor shall procure materials amongst the vendors as mentioned in
the vendor lists enclosed. In case a material is not available from any of the
vendors in the enclosed vendor lists, the contractor may intimate and submit
details of source from where the contractor wishes to procure the material,
along with complete details and the particular material shall be got approved
from the Engineer - in- Charge before procurement.

(e). Safety in Works

The contractor shall employ only such tools and plant as are appropriate for the
type of work or as approved by Engineer-in-Charge in writing.

The contractor shall take all precautions and measures to ensure safety of works
and workmen and shall be fully responsible for the same. Safety pertaining to
works such as trenching, blasting, electric connections, scaffolds, ladders, electric
and gas welding etc shall be governed by the Safety code, relevant safety codes
and the direction of Engineer-in-Charge

(f). Adequacy, stability and safety:

The Contractor shall be fully responsible for the adequacy, stability and safety of
all site operations and methods of execution, the contractor shall ensure that all
safety norms are followed as per contractual and other statutory requirements.

(g). Temporary works and arrangements:

The Contractor shall furnish to the Engineer-in-charge full particulars i.e. site
location and area required including drawings, etc. of all temporary works
necessary for the execution of the works and shall give adequate time to the
Engineer - in- Charge for his approval. The Contractor shall be solely responsible
for the stability and structural safety of all temporary works including
obtaining statutory approvals and payment of statutory fees, if any. Should it be
necessary to shift the temporary works to some other place during the
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execution of the works, the Contractor shall do so, at his own cost.

(h). Initial and Final Clearance of site for temporary works:

The Contractor shall be responsible for the clearance of the site of all scrub,
debris, rubbish, etc. to be removed off site to a location to be provided by the
contractor and approved by the Engineer- in-charge. However, no trees shall be
removed without the prior permission of the Engineer-in-charge. The structures,
services and works required to be demolished and removed shall also be
removed off site to a location as mentioned above. The Contractor shall obtain
necessary permissions and approvals from the local authorities for such
disposals. The demolition shall include digging, excavating and removal of
substructures, foundations and buried works. The cost of all this shall be borne
by the Contractor.

The above is applicable for all site offices, labour camps, and godowns etc., which
are not required after the work is completed.

(i). Storage, Cleaning and Dewatering

The Contractor shall at all the times during execution keep the Site clean and free
from all debris and unwanted materials on a daily basis as per instructions of the
Engineer-in-charge.

Storage of materials shall be in an organized manner and in proper
compartments as directed by the Engineer - in- Charge. Storage on suspended
floors shall not be permitted unless specifically approved in writing by the
Engineer-in-charge for specific materials in specific locations and in approved
manner. The Engineer-in-charge shall be furnished with load details, if
requested, before seeking approval for storage.

Regular cleaning operations shall be undertaken to remove all dust, debris,
waste materials etc. A cleaning schedule shall be maintained.

The Contractor shall make his own arrangement for storage of those materials,
which can be accommodated at site. Contractor shall be fully responsible for safe
custody of the same. Materials shall be considered as “Delivered at Site” only
after the physical presence of materials at site are verified by the Engineer-in-
charge. Storage of materials/ equipment elsewhere shall not be considered as
“Delivered at Site.”

The Contractor shall be responsible to keep entire site free from water due to
water coming from any source at any level and shall protect all materials and
works from being damaged by the water from any source. Contractor shall make
proper arrangements for drainage prior to use of water for curing, testing,
cleaning etc.

Any expenditure incurred by the Contractor in fulfillment of his obligations
under this sub-clause shall be deemed to have been included in the financial bid
and subsequent contract.

6. Watch & Ward and Lighting

The Contractor shall throughout the execution and completion of the Works and the
remedying of the site and the Works and the remedying of any defects therein have
full regard for the safety of all persons entitled to be on the site and keep the site
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and the Works in an orderly state to avoid any accident or danger and provide
safety measures, lights, guards, fencing and barricades where ever necessary or
required by the Engineer-in-charge, or by any duly constituted authority, for the
execution and for the protection of the Work, and/or for the safety and
convenience of the public or others and take all reasonable steps to protect the
environment on and off the site and to avoid damage or nuisance to person or
property of the public or others resulting from pollution, noise and other causes etc.
at his own cost.

7. Care of Works

From the commencement to the certified completion of the whole of works, the
contractor shall be responsible for the care, safety and maintenance of the works
executed under the contract thereof and of all temporary works. In case of any
damage/ loss or injury shall happen to the works or to any part thereof or to any
temporary works from any cause whatsoever save and except the expected risks,
the contractor shall at his own cost repair and make good the same, so that on
completion the works shall be in good order and condition in conformity to every
respect with the requirements of the contract. The contractor shall also be liable for
any damage to the works occasioned by him including his subcontractors in the
course of any operations carried out by him for the purpose of completing any
outstanding work and complying with his obligations under the Contract. In case of
failure on the part of the contractor the damage/ loss/ injury shall be made good by
the HITES at the risk and cost of the contractor.

8. Force Majeure:

Any failure or delay in the performance by either party hereto of its obligations
under his Contract shall not constitute a breach thereof or give rise to any claims
for damages if, and to the extent that it is caused by occurrences beyond the
control of the party affected, namely, acts of God, floods, explosions, wars, riots,
storms, earthquakes, insurrection, epidemic or other natural disasters. The party
so affected shall continue to take all actions reasonably within its power to comply
as far as possible with its obligations under this Contract. The affected party shall
promptly notify the other party after the occurrence of the relevant event and
shall use every reasonable effort to minimize the effects of such event and act in
all good faith with due care and diligence.

9. Contractor’s Superintendence

(a). The contractor shall be solely responsible for the means, methods, techniques
sequence and procedure of execution. The Contractor shall be responsible to
see the completed work complies accurately with the Contract requirements.
The Contractor shall provide all necessary superintendence during the
execution of the Works as per contractual provisions.

(b). Contractor’s Representative for Execution & Coordination of Works

The Contractor shall ensure his presence at site all times during working
hours throughout the course of the Contract or depute a Competent
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().

(d).

(e).

representative who shall be empowered to receive instructions from the
Engineer - in- Charge in respect of all matters likely to arise in connection with
the execution & coordination of the works at the site. Contractor’s
Authorized Representative shall take joint measurements and sign the
measurement books / bills. Any direction, explanations, instructions or notices
given by the Engineer-in-charge to such representative shall be held to be given
to the Contractor. In case of absence of said Representative other alternative
representative should also be mentioned having same responsibilities.

The contractor should submit curriculum vitae (CV) of the key personnel
proposed to be deployed at site as per Schedule “F” of GCC for supervision and
execution of work.

The contractor under normal circumstances would not be allowed to replace
the key personnel during the execution of the contract. However, for any
reasons, due to unavoidable circumstances if it becomes necessary in the
interest of the project to replace any one/ all the above key personnel the
contractor must submit the CV of the new personnel (having qualifications and
experience as per requirement of the contract) to Engineer-in-Charge for their
approval.

A list of all technical and key personal staffs must be submitted to the
Engineer-in-Charge with their area of work/ responsibility with verified
signature and the link persons to receive the instructions at site (in case the
main person was not found at site) during the inspection by representative of
Engineer-in-charge. Any staff of contractor found incapable/unsuitable to
execute the assigned work shall be replaced by the Contractor if desired by the
Engineer-in-Charge.

Contractor’s Employees

The Contractor shall employ competent Engineering staff / technical
assistants/ technicians who are qualified, skilled and experienced in their
respective trades, to ensure proper supervision, quality & output of the work
they are required to supervise. No child labour shall be employed on the work.
All the skilled semi-skilled and unskilled labour shall work under the sole
guidance of the contractor/his representative.

Removal of Contractor’s Employees

The Contractor shall on the direction of the Engineer-in-Charge immediately
remove from the work any person employed thereon by him who may, in the
opinion of the Engineer-in-Charge has misconducted himself and such
person shall not be again employed on the works without the permission of
the Engineer-in- charge.

Unauthorized Persons

No unauthorized persons shall be allowed on the site. The contractor shall
provide complete security arrangement for the campus during execution to
avoid trespassing. The Contractor shall ensure all such persons are kept out and
shall take steps to prevent trespassing. However the contractor will make sure
to provide free access at any time for Engineer-in-charge to the site and other
working places.
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10. Compliance with Statutes, Regulations, Etc.

11.

The contractor shall conform to the provisions of all statutes, ordinance, laws, acts
of the legislature relating to the works, and to the regulations and by-laws of any
local or other duly constituted authority and of any water, electric supply and other
companies and/or authorities with whose systems the structure is proposed to be
connected. The Contractor shall keep the HITES indemnified against all fines or
penalties or liability of every kind for breach of any such statutory ordinance,
law act of the legislation, regulations, and byelaws as aforesaid.

The contractor shall before making any variations from the drawings or
specifications that may be necessitated by such regulations, give to the Engineer- in-
charge written notice, specifying the variation proposed to be made and the
reasons for making it and apply for instructions thereon. The contractor will not
execute any work without written permission from the Engineer-in- charge

The contractor shall bring to the attention of the Engineer-in-charge any specific
requirement of the local authorities or any notice required for execution by virtue
of such acts, regulations or bye-laws of such authority, or public office. All fees that
may be chargeable in respect of these works shall be reimbursed by the HITES on
production of authorised receipts.

Setting out

The contractor shall be responsible for the true and proper setting-out of the Works
in relation to original points, lines and levels or reference issued by Engineer-
in-charge in drawing or in writing and for the correctness, subject as above
mentioned, of the position, levels, dimensions and alignment of all parts of works
and for the provision of all necessary instruments, appliances and labour in
connection therewith. If, at any time during the progress of the works, and during
defects liability period, any error shall appear or arise in the position, levels,
dimensions or alignment of any part of the Works, the Contractor, on being required
to do by the Engineer-in-charge and/ or his authorised representative shall at his
own cost, rectify such error to the satisfaction of the Engineer-in-charge. The
checking of any setting out or of any line or level by the Engineer-in-charge not in
any way relieve the Contractor of his responsibility for the correctness thereof. The
Contractor shall carefully protect and preserve the benchmarks; sight-rails, pegs
and other things used in setting-out the Works. Any rectification works required
should be done by the Contractor at his own cost.

12. Quality of Materials, Workmanship and Test

(a). All the materials used in the work shall be subjected to the mandatory tests as
prescribed in the specifications detailed in Schedule F of the General Conditions
of Contract and other specifications referred to in the contract and
workmanship shall be the best of the respective kinds described in the Contract
and in accordance with the Engineer-in- charge’s instructions and shall be
subjected from time to time to such tests as the Engineer-in-charge may direct
at the place of manufacture or fabrication or on the Site or at an approved
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testing laboratory. The source of supply and / or manufacturing within/ outside
India may be inspected by the Engineer-in-charge or any representative as
nominated by the HITES. The expenditure on this account is deemed to be
included in the rate quoted.

The contractor shall upon the instruction of the Engineer-in-charge’s
representative furnish him with documentation to prove that the materials
& goods comply with the requirements of contract and for requirement
stated above. The Engineer-in-charge may issue instruction in regard to
removal of material from site or any work, if these are not in accordance with
the contract. The contractor shall provide such assistance, instruments,
machinery, labour and materials as are required for examining, measuring,
sampling, testing of material or part of work.

The Engineer-in-charge may carry out Third Party Quality Assurance /Audit
by an independent agency/ individual/firm/institute at any time. The agency
will be permitted and offered all support related to site inspection by the
Contractor. Observations/ discrepancies noticed by third party quality
assurance/audit shall be attended by the contractor at his own cost.

(b). Samples

i) All samples of materials and /or items of works in adequate numbers, sizes,
shades & pattern as per specifications shall be supplied free of charge by
the contractor without any extra charge. All other expenditure required to
be incurred like conveyance for taking the samples for testing at the
laboratory, packing, etc, shall be borne by the contractor. If the test results
do not conform to the specifications and standards laid down, the materials
shall be rejected, the contractor shall remove such materials from site. The
laboratory for testing of samples shall be decided by the Engineer - in
charge, whose decision shall be final and binding.

ii) Contractor shall submit Samples to the Engineer-in-charge for approval. If
certain items proposed to be used are of such nature that samples cannot
be presented or prepared at the site, detailed literature / test certificate of
the same shall be provided to the satisfaction of the Engineer-in-charge.
Each Sample will be identified clearly as to material, Supplier, pertinent
data such as catalogue numbers and the use for which intended and
otherwise as the Engineer-in-charge may require to review the submittals
for the limited purposes required by paragraph (d) below. The numbers
of each sample to be submitted will be as specified in the Specifications, or
as shall be specified by the Engineer-in-charge.

iii) Submittal Procedures

1. Before submitting each Sample, Contractor shall have determined
and verified all materials with respect to intended use, fabrication,
shipping, handling, storage, assembling and installation pertaining to
the performance of the Work and All information relative to
Contractor’s sole responsibilities in respect of means, methods,
techniques, sequences and procedures of work execution and safety
precautions and programmes incident thereto.

2. Each submittal will bear a specific written indication that Contactor has
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satisfied Contractor’s obligation under the Contract Documents with
respect to Contractor’s review and approval of that submittal.

At the time of each submission, contractor shall give the Engineer-in-
charge specific written notice of such variations, if any; that the sample
submitted may have from the requirements of the contract document.
Such notice shall be separate from the submittal and in addition shall
cause a specific notation to be made on each sample submitted for
review and approval of each such variation

iv) Review and Approval:

1.

Sample shall be reviewed and approved only to determine if the items
covered by the submittals will, after installation or incorporation in the
work, conform to the information given in the contract documents and
be compatible with the design concept of the completed project
functioning as a whole as indicated by the contract documents,
drawings.

Review and approval will not extend to means, methods, techniques,
sequences or procedures of execution. The review and approval of a
separate item as such will not indicate approval of the assembly in
which the item functions. Contractor shall make corrections required by
Engineer-in-charge and shall submit as required new Samples for
review and approval. Contractor shall direct specific attention in writing
to revisions other than the corrections called for and by the Engineer-
in-charge on previous submittals.

Above referred review and approval of Samples shall not relieve
Contractor from responsibility for any variation from the requirements
of the Contract Document unless Contractor has in writing called the
Engineer-in-charge attention to each such variation at the time of
submission as specified above and received written approval of each
such variation by specific written notation thereof incorporated in or
accompanying  the Sample approval; nor will any approval by
Engineer-in-charge relieve Contractor from responsibility for
complying with the requirements of contract.

Only when the samples are approved in writing by the Engineer-in-
charge, the contractor shall proceed with the procurement and
installation of the particular material/ equipment. The approved
samples shall be signed by the Engineer-in-charge for identification and
shall be kept on record at site office until the completion and acceptance
of the work and shall be available at the site for inspection / comparison
at any time. The contractor shall keep with him a duplicate of such
samples to enable him to process the matter.

For items of works where the samples are to be made at the site, the
same procedure shall be followed. All such samples shall be prepared at
a place where it can be left undisturbed until the completion of the
project.

The Engineer-in-charge shall communicate his comments / approval to
the Contractor to the samples at his earliest convenience. Any delay that
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might occur in approving of the samples for reasons of its not meeting
with the specifications or other discrepancies, inadequacy in furnishing
samples of appropriate quality from various manufacturers and such
other aspects causing delay on the approval of the materials /
equipment’s etc., shall be ascribable to the account of the contractor.
In this respect the decision of the Engineer-in-charge shall be the final.

v) On delivery of the supplies of materials / equipments for permanent works
at the site, the contractor shall specifically arrange to get the supply
inspected by the Engineer-in-charge and compared with the approved
sample and his specific approval obtained before using the same in the
work.

vi) Cost of Tests

The cost of making any test shall be borne by the Contractor as intended
by or provided for the Contract or as found necessary by the Engineer-
in- charge for ascertaining whether the quality of materials intended
to be used by the Contractor in the Works is acceptable, whether any
finished or partially finished work is appropriate for the purposes
for which it was intended to fulfill.

vii) Testing facilities

The Contractor shall, at his own cost, provide testing facilities as per
CPWD specifications and IS Codes at site as stipulated in the General
conditions of the contract (GCC) or as directed by the Engineer-in-
charge including staff required for testing. The tests shall be carried out
jointly in the presence of Engineer-in-charge or his representative and
the contractor or his representative.

The contractor shall also provide suitable testing instruments and
machines for testing of materials s at site as per details given in GCC.

The contractor shall carryout all the mandatory tests and shall maintain
records of testing & checks of material, in formats, checklists etc. to be
given by Engineer-in-charge. All such records shall be maintained jointly
by the contractor and Engineer-in-charge these shall remain under the
custody of the Engineer-in-charge.

The laboratory shall be connected to the main potable water, electricity
and other Services.

Some of the mandatory tests for each item of work and /or materials
shall be carried out in approved outside laboratory as directed by the
Engineer-in-charge. The Contractor shall bear the entire cost of testing
charges for samples of items of work and /or materials and also the
other expenditure towards making samples, packaging, and transport
etc.

The materials brought at site of work shall not be used in the work
before getting satisfactory test result as per relevant mandatory tests,
detailed in the relevant CPWD specifications and BIS codes.

13. Absence of Specifications
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If the nomenclature of any item does not contain particulars of materials and works
which are necessary for its proper execution, all such materials shall be supplied
and item shall be executed by the Contractor without extra charge over the
quoted rates and If the Contractor requires any information, he shall request in
writing well in advance to commencement of the particular work to the Engineer-
in-charge who will clarify the issue within a reasonable time.

14. Obtaining Information’s related to Execution of work

No claim by the Contractor for additional payment will be entertained which in
consequent upon failure on his part to obtain correct information as to any matter
affecting the execution of the works, nor will any misunderstandings or the
obtaining of incorrect information or the failure to obtain information relieve him
from any risks or from the entire responsibility for the fulfillment of the contract.

15. Access for Inspection

Persons nominated by Engineer-in-charge shall at all reasonable times have free
access to work and/ or to the workshops, factories or other places where materials
are lying or from which they are being obtained and the Contractor shall extend
necessary service to Engineer-in-charge and their representatives every facility
necessary for checking measurements, inspection and examination and test of the
materials and workmanship.

16. Examination of Work before covering up

(a) No part of the works shall be covered up or put out of view without the written
approval of the Engineer-in-charge and the contractor shall give due notice to
the Engineer-in-charge whenever any such work or foundation is or ready or
about to be ready for examination and the Engineer-in-charge shall, examine
and measure any work before it is covered up or put out of view and to examine
foundations before further work is placed thereon.

(b) Uncovering and making openings

The contractor shall uncover any part or parts of the works or make openings
in or through the same as the Engineer-in-charge may direct from time to time
and shall reinstate and make good such part or parts to the satisfaction of
the Engineer-in-charge at his own cost.

17. Assignment

The contractor shall not, without the prior consent of the Engineer-in-charge assign
the Contract or any part thereof, or any benefit or interest therein or there under,
otherwise than by:

¢ A change in favour of the Contractor’s bankers of any money due or to
become due under the Contract, or

e Assignment to the Contractor’s insurers (in case where the insurers have
discharged the Contractor’s loss or liability) of the Contractor’s right to
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obtain relief against any other party liable.

The Contractor shall not sub-contract the whole of the Works. Also, the Contractor
shall not subcontract any part of the works without the prior consent of the
Engineer-in-charge, except where otherwise provided under the Contract. Any such
consent shall not relieve the Contractor from any liability or obligation under the
Contract and he shall be fully responsible for the quality of the work executed and
acts, omission and commission, defaults and neglects of any Subcontractor, his
agents, servants or workmen as if these were the acts, defaults or neglects of the
Contractor, his agents, servants or workmen. Such Permission may be granted only
for the specialized work etc and the decision of Engineer-in-charge shall be final.

18. Claims

The contractor shall submit to the Engineer-in-charge monthly statement giving full
details of claims for any additional payments for extra or additional / substituted
work ordered by the Engineer-in-charge which he has executed during the
preceding month, to which the contractor may consider himself entitled supported
with analysis of rates being claimed failing which the contractor shall be deemed to
have waived his right. The Engineer-in-charge may authorize consideration of such
claims on merits on production of sought out documents/ vouchers etc.

19. (a) Inspection & Testing during manufacture

The Engineer-in-charge shall be entitled to inspect, examine and test during
manufacture the materials and workmanship and check the progress of
manufacture of all fabrication materials to be supplied under the contract on
the contractor’s premises during working hours, and if part of the said
materials is being manufactured on other premises, the contractor shall obtain
for the Engineer-in-charge permission to inspect the same at such premises. This
inspection, examination or testing shall not relieve the contractor from any
obligation under the contract.

(b) Dates for Inspection & Testing

The dates of Inspection & Testing, after receipt of written request by the
Contractor, shall be mutually agreed by the Engineer-in-charge and the
contractor.

(c)Facilities for Testing at Manufacturer’s Works

Where the contract provides for tests on the premises of the contractor or of any
sub-contractor the contractor shall provide such assistance, labour, materials,
electricity, fuel, stores, apparatus and instruments as may be required and as
may be reasonably demanded to carry out such tests.

(d) Rejection

If as a result of such inspection, examination or test of the works (other than a
Test on Completion the Engineer-in-charge shall decide that such material is
defective or not in accordance with the contract he shall notify the contractor
accordingly stating in writing his observations and reasons thereof. The
contractor shall with due diligence make good the defect and ensure that the

Tender No. HITES/IDS/17/60 . Page 18 of 36



SITC of Lifts at Govt. TD Medical college, Alappuzha under PMSSY (Ph.-1II) Vol-11I- SCC

material complies with the Contract. Thereafter, if required by the Engineer-in-
charge, the tests shall be repeated under the same terms and conditions till
satisfactory results are made available.

(e) Delivery of Materials and Equipment

The contractor shall be responsible for all materials and equipment brought at
site for the purposes of the contract. Unless the Engineer-in-charge directs, no
material shall be brought to the site which is not required for execution of the
work.

() Inspection & Testing and Re-inspection

All deficiencies revealed by testing and inspection shall be rectified by the
contractor at his own expense and to the satisfaction and approval of the
Engineer-in-charge. Rectified components shall be subject to re-testing till
desired results are obtained.

(g) Inspection Reports

The contractor shall provide the Engineer - in- Charge with five copies of reports
of all inspection and tests.

20. Physical and Virtual Completion of Work

When the whole of the Work is physically and virtually complete and has
satisfactorily passed required tests that may be prescribed under the Contract:-

a) The contractor shall give a written notice to this effect within 10 days of
completion alongwith an undertaking to rectify any defects that may be
found during inspection. The Engineer - in- Charge shall jointly inspect the
work with the contractor within 30 days of receipt of such notice.

b) The Engineer-in-charge shall inspect the works completed to see if they are
in such a condition so as to be put to its proper or other intended final use
and / or occupied without any short comings and no major or minor items
of works are remaining which in the opinion of the Engineer-in-charge will
cause undue difficulties in satisfactory use/ occupation of the works.

21. Provisional Acceptance and Certificate of completion

21.1.Provisional Acceptance and Issue of Certificate of Physical Completion of
work

The work shall be deemed to have been physically completed and provisionally
accepted after fulfillment of all the following by the Contractor.

i) Physical completion of all works and obtaining all required approvals
from the statutory authorities as required for occupation and use of the
works and handing over such certificates to the Engineer-in-charge

ii) Submitting As-Built Drawings, Catalogues, Brochures, and Data Sheets,
manuals in the form as directed by Engineer in Charge

iii) Issue of Certificate of Physical Completion by the Engineer-in- charge.
21.2.Certificate of Final Completion
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The contract shall not be considered as completed until a Certificate of Final
Completion has been issued by the Engineer-in-charge stating that the Works
have been completed to his satisfaction and remedying / rectifying of defects
have been satisfactorily completed.

The composite work shall be treated as complete when all the components of
the work are complete. The Certificate for Final Completion of the Composite
work shall be recorded by the Engineer-in-charge after obtaining / recording of
completion certificate of all the components.

The Engineer-in-charge shall give the Certificate for Final Completion as per the
following, whichever is later:

e Twenty-eight days after the expiration of the Defects Liability Period
OR

o If different Defect Liability Periods shall become applicable to different
sections or parts of the Works, the expiration of the last such period

OR

e As soon thereafter as any works ordered during such period have been
completed to the satisfaction of the HITES.

Provided always that the issue of the Certificate of Final Completion shall be a
condition precedent to payment or return to the Contractor the security deposit
and / or Performance security in accordance with the conditions set out in the
contract.

22.The contractor shall give performance test of the entire work as per standards
specifications before the work is finally accepted and nothing extra whatsoever
shall be payable to the contractor for the tests.

23. The contractor shall maintain in perfect condition all works executed till the
completion of the entire work allotted to him. Where phased handing over of
completed portion of the work is required by the Engineer - in - charge, the
provisions mentioned for completion of entire work will apply to each phase.

24. Defect after completion
(a). General

Any defect, shrinkage, settlement or other faults that may appear within the
“Defects Liability Period” which in the opinion of the Engineer-in- charge are
due to materials or workmanship not in accordance with the contract, shall
be rectified as per the directions in writing of the Engineer-in- charge to the
Authorized representative of the contractor within such reasonable time as
shall be specified therein by the contractor, at his own cost. In case of
default, the Engineer-in-charge may employ any person’s to amend and make
good such defects, shrinkage, settlements or other faults and all expenses
consequent thereon or incidental thereto shall be borne by the contractor.
Such damages, losses and expenses shall be recoverable from the bills due or
may be deducted from any money due to or that may become due to the
contractor. If no amount is available to the credit of contractor, the Engineer-
in-charge may recover the amount from the dues of the contractor from any
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other contract made by the Contractor with the Engineer-in-charge with any
government/department.

(b). Execution of work of repair etc.

Any defects, shrinkage, settlement or other faults which may appear or be
noticed within the defect liability period, and arising in the opinion of the
Engineer-in-charge from materials or workmanship not having in accordance
with the contract, shall upon the direction in writing of the Engineer-in-
charge’s representative and within such reasonable time as shall be specified
therein and without any delay, be amended and made good or replaced by the
contractor at his own cost.

(c). Cost of Execution of Work of Repair, Etc.

All such works shall be carried out by the Contractor at his own expense if the
necessity thereof shall, in the opinion of the Engineer-in- charge, be due to the
use of materials or workmanship not in accordance with the Contract, or due to
neglect or failure on the part of the Contractor to comply with any obligation,
expressed or implied, on the Contractor’s part under the Contract.

(d). Contractor’s personnel to be at site

During the defects liability period the contractor shall depute at least one of his
authorized representative at site along with required tradesmen to attend the
defects to the satisfaction of Engineer-in-charge.

25. Works by Other Agencies

The Engineer-in-charge reserves the right to use premises and any portion of the
site for the execution of any work not included in this contract which it may desire
to have carried out by other persons simultaneously, and the contractor shall allow
the reasonable facilities for the execution of such work, but shall not be required to
provide any plant or material for the execution of such work except by special
arrangement with the other agency. Such work shall be carried out in a manner so
as not to impede the progress of the works included in the contract, the contractor
shall not be responsible for any damage or delay which may happen to or
occasioned by such work.

The contractor shall co-operate with other agencies working in the same project,
and coordinate his plans and time schedules so that there will be no interference.
The Contractor shall forward to the Engineer-in-charge all correspondences and
drawings exchanged. Failure to check plans for conditions will render the
Contractor responsible for bearing the cost of any subsequent changes found
necessary or damages done.

The Engineer-in-charge shall not entertain any claim on account of the Contractor
affording necessary facilities to execute the work simultaneously with other
agencies executing the works for the same project.

26. Dues not paid by the Contractor

The contractor shall pay all dues or fees to Statutory authorities and Electric and
Water supply authorities & Lift licensing authority etc. within due period and
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indemnify the HITES and the Engineer-in-charge from any claims or compensations
or penalties or damages arising out of non-payment of any such dues or fees.
However, in case some dues or fees are not paid by contractor and or claims for
compensations or penalties etc. are raised by the Statutory authorities, the HITES
may deposit the required amount or any or all of the above and recover or deduct
the same from any money payable to the contractor by the HITES or any other
means available to the HITES such as bank guarantee.

27.Urgent Repairs

If, by reason of any accident, or failure, or other event occurring to or in
connection with the works, or any part thereof, either during the execution of the
works, or during period of Defects Liability any remedial or other work or repair,
shall, in the opinion of the Engineer-in-charge be urgently necessary for the safety
of the Works and the Contractor is unable or unwilling to do such work or repair
despite notice, the Engineer-in-charge may employ and pay other persons to carry
out such work or repair as the case may be and may consider necessary. If the work
or repair so done by the other agency is the work which, in the opinion of the
Engineer-in-charge the Contractor was liable to do at his own expense under the
Contract, all expenses incurred by Other agency in so doing shall be recoverable
from the Contractor by the Engineer-in-charge, or shall be deducted by the
Engineer-in- charge from any monies due or which may become due to
Contractor.

28. Fossils, Etc.

All fossils, coins, articles of value or antiquity and structures and other remains or
things of geological or archaeological interest discovered on the site of the works
shall be the property of the Government.

29. Temporary Works & Materials
(a.) Temporary works Exclusive use for the Works

All Temporary Works and materials provided by the Contractor shall, when
brought on to the Site, be deemed to be exclusively intended for the execution of
the Works and the Contractor shall not remove the same or any part thereof
except for the purpose of moving it from one part of the Site to another, without
the consent, in writing of the Engineer-in-charge, which shall not be unreasonably
withheld.

(b.) Removal of Temporary works etc.

Upon completion of the Works, the Contractor shall remove from the Site all the
said Temporary Works remaining thereon and any unused materials provided by
the Contractor, within 10 days of obtaining the completion certificate/ Virtual
completion of the work.

30. Reports by Contractor

(a.)The Contractor shall submit CPM - PERT Chart and activity wise bar charts,
indicating the duration of various subheads of the work, for the complete work
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31.

32.

within 15 days of award of work or as per Clause 5 of the GCC, whichever is
earlier, for approval by the Engineer - in- Charge. On the basis of approved bar
charts contractor shall submit Progress Charts by the 4th day of every month.
Soft copy of PERT chart shall be supplied whenever demanded by the Engineer-
in-charge.

(b.) The Contractor shall submit Monthly Progress Report in triplicate in format
approved by Engineer-in-charge. Failure to submit reports may result in holding
up or delay in Payment of bills.

(c.) Monthly Progress Photographs:- The Contractor shall arrange at his own cost
to maintain a progress record of the works by taking postcard size colour
photographs (preferably digitized photographs) 6 Nos. or more per month per
block as directed by the Engineer-in-charge during the execution stages and
after completion shall supply three sets at no extra cost. The Contractor will be
required to submit monthly reports on the progress of his work as per the
format approved by the Engineer-in-charge.

(d.) The Contractor shall prepare Weekly Reports of planned and actual progress of
work and subsequent week’s scheduled work. These will also include material
procurement status. These reports shall be submitted to the Engineer-in-charge
& shall be reviewed in Weekly Co-ordination Meetings.

(e.JThe Contractor shall file daily category-wise labour report to the Engineer-in-
charge. The report shall indicate scheduled requirement against actual strength.

(f) The contractor shall maintain daily weather record. Daily maximum and
minimum temperature and corresponding, humidity shall be recorded and
charted. Rainy days shall be recorded when the rain lasting more than one hour
hampers the work. Any other inclemency in weather shall be recorded. The
records shall be regularly shown to the Engineer-in-charge and his signature
obtained.

Every care has been made to include all the aspects/ terms and condition in these
documents. However, during execution, if any issue arises, which has not been
included in these documents then standard norms / rules & regulations/ terms
& conditions as prevalent in CPWD shall be followed which shall be binding on both
the parties.

Audit and Technical Examination

The HITES/ Engineer-In-Charge shall have the right to cause Audit and Technical
Examination of the works and the final bills of the contractor including all
supporting vouchers, abstracts, etc. to be made as per payments of the final bill and
if as a result of such Audit and Technical Examination the sum is found to have been
overpaid in respect of any work done by the contractor under the contract and
found not to have been executed, the contractor shall be liable to refund the amount
of over payment and it shall be lawful for the HITES/ Engineer-in-charge to
recover the same from the Security Deposit or Performance Security of the
contractor or from any dues payable to the contractor. If it is found that the
contractor was paid less than what was due to him under the contractor in respect
of any work executed by him under it, the amount of such under payment shall be
duly paid. The work comes under the purview of CVC and as such all orders and
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instructions issued by CVC are applicable to this work.

In the case of any audit examination and recovery consequent on the same the
contractor shall be given an opportunity to explain his case and the decision of the
HITES/ Engineer-in-charge shall be final. Payment on this account will be recovered

from the contractor.

In the case of Technical Audit, consequent upon which there is a recovery from the
contractor, recovery shall be made with orders of the HITES/ Engineer-in-charge
whose decision shall be final. All action under this clause shall be initiated and
intimated to the contractor within the period of twelve months from the date of

final completion.

33. Operations and Maintenance Manual

The Contractor shall provide and submit to the Engineer-in-charge with three
copies of the Operation and Maintenance Instruction Manuals, as may be
applicable, for the works in a durable plastic case. The arrangement of these
manuals shall be as follows:

SECTION A:
SECTION B:

SECTION C:

SECTION D:

SECTION E:
SECTION F:

Index

Full set of Indexed Photographs showing all salient features
of the Project.

Description and details of materials, items and fittings and
fixtures wused for the project along with Catalogues &
Addresses of the Suppliers including operation &
maintenance Manuals etc.

Planned maintenance instructions and dates for order
replacements.

List of recommended Spare parts of consumables.

List of “As-Built” Drawings (related to Working/ Shop
drawings)

Until the Record Drawings, prints, transparencies and manuals referred to above
have been received and approved by the Engineer-in-charge, Contract shall
not be considered as complete and payment of monies will be withheld until
such drawings, etc. have been submitted to and approved by the Engineer-in-
charge. The cost of providing such records including proper submission thereof is
deemed to be included in the Contract Sum quoted by the Contractor.

34. Miscellaneous

(a.) Safety Regulations

Contractor shall be fully responsible for the safety of his Employees /
Visitors / Contract Labour / Sub-Contractors Labour. The Contractor shall
provide first-aid box readily available at site. The Contractor shall provide all
safety measures as per labour safety rules applicable.

(b.) Labour Laws
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The Contractor shall strictly adhere to all labour laws prevailing in the
region. The contractor shall make timely payment of wages of his labour and
the wages paid to the labour shall be equal to or more than the minimum
wage prevailing at the time of payment. The Contractor shall comply with all
applicable labour legislation, maintain labour records including payment
made to the workers and obtain licence for engaging workers for the work as
required under the labour laws.

(c) By-Laws of Statutory Authorities

The Contractor and his labour shall not violate municipal /sanitation /health
or any other byelaws.

(d.) TaxDeduction at Source

All Taxes and surcharge as applicable on date shall be deducted from the
amount due to the Contractor towards the value of the work done. TDS
certificate thereof shall be issued to the Contractor.

(e.) General Lighting and Securities

The Contractor shall, throughout the execution, completion and remedying
of the defects, provide and maintain at his own cost all lights, guards,
warning signs and watch post, when and where necessary or directed by
the Engineer-in-charge or by any duly constituted authority for the
protection, safety and convenience of the workers / public / or others.

(f.) Delay in starting the work

No compensation shall be allowed for any delay caused in the starting of the
work on account of acquisition of land, encroachment or in the case of
clearance of works, on account of any delay in according sanction to
estimates in issue of drawings, decisions etc. However, the extension of time
shall be granted as per relevant conditions of Contract.

(g.) Siteinstruction book

For the purpose of quick communication between Engineer-in- charge and
the Contractor or his representative, site instruction book shall be
maintained at site as described below:

Any communication, relating the works may be conveyed through
instructions in the site instruction book. Such a communication from
Engineer-in-charge to the Contractor shall be deemed to have been
adequately served in terms of the contract once the entries are made and
signed by the authorized representative of the contractor. For this purpose
the contractor should authorize one of his employees on the site itself. Site
instruction book shall have machine numbered pages and shall be carefully
maintained and remain under custody of Engineer-in-charge. The contractor
can also avail of the site instructions book for urgent communication with
Engineer-in-charge. Any instruction which Engineer-in- charge may like to
issue to the Contractor may be recorded by the Engineer-in-charge in site
instruction book.

(h.) The contractor shall have adequate generators of required capacity as per
site requirement as standby arrangement.
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(i.) The temporary connection for electric line and water line from local
authorities shall be taken by the contractor who will bear the
expenditures

(j.) No idling charges or compensation shall be paid for idling of the contractor’s
labour, staff or P&M etc. on any ground or due to any reason whatsoever.

(k.)The Contractor shall mobilize and employ sufficient resources for completion
of all the works within the stipulated time period as per agreement and as
indicated in the approved Bar Chart/ Network. No additional payment will be
made to the contractor for any multiple shift work or other incentive methods
contemplated by him in his work schedule even though the time schedule is
approved by Engineer-in-charge.

35. Co-ordination Meetings

The Contractor shall be required to attend co-ordination meetings with the
Engineer-in-charge / HITES and the other Contractors during the period of Contract
as intimated by the Engineer-in-charge/ HITES. All costs incidental to such
interaction shall be to the Contractor's account and no claim will be
entertained by the Engineer-in-charge/ HITES on this account.

36. Site Management:
36.1. Contractor's Working Area

Suitable working space will be provided by the Engineer-in-charge /HITES to
the Contractor as per site conditions and availability. The Contractor may have
to carry out some cutting / filling work for making this area workable. The cost
of all such Works shall be deemed to have been included in the contract price
quoted for the Works and no payment shall be made on this account.

Before commencement of the work, the Contractor shall obtain approval of the
Engineer-in charge the location of fabrication yard and shall from time to time
take instructions from the Engineer - in- charge regarding collection and
stacking of materials at the site.

36.2.  Contractor's Temporary Structures

The Contractor may, at his own expense and subject to the approval of the
Engineer-in-charge / HITES and statutory authorities, as required, construct
temporary structures for its site office, stores; Workshop etc. in the working
area allocated to him as above and remove the same on completion of Works.
The Contractor shall furnish such details of his Temporary Works as may be
called for by the Engineer-in-charge/HITES and the Contractor shall satisfy the
Engineer-in-charge as to their structural safety. Temporary structures, found
unsafe or inefficient shall be removed and replaced in a satisfactory manner.

36.3.  Contractor's Labour Camp

The Contractor shall make arrangements at his own expense for labour camp /
accommodation for labour and staff to be employed for execution of the work
and their conveyance to Site. No workers/ staff shall be allowed to stay within
the Site except with the specific approval of the Engineer-in-charge/ HITES.
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Proper ID Cards shall be got approved/authorized by the contractor from the
Engineer-in-charge/ HITES to authorise the Contractor's staff and workers to
enter the Site.

36.4.

Water Supply & Power Supply

The Contractor shall make his own arrangement for water supply at Site for

dri

nking as well as execution purposes & Power Supply at his own cost. Non-

availability of power supply and /or water from whatever source shall not
entail any additional claims or extension of Contract period in this account.

36.5.

Temporary Barricading

The Contractor shall at his own expense, erect and maintain in good condition
temporary barricades all around the working area as per directions of the
Engineer-in-charge.

36.6. The contractor shall make, till completion of the project arrangements

il.

iii.

iv.

36.7.

(a).

(b).

().

(d).

(e).

for/of:

Proper security, safety, transportation, manpower, lighting arrangement for
execution of works at night.

machinery, tools and tackles required for timely execution of work.

Proper barricading around site so that surrounding area is made free from
disturbances. The specifications of barricading shall be got approved by
Engineer-in-charge. External face of barricading to display name of HITES, &
Engineer-in-charge.

Diversion of underground services with the approval of Engineer-in- charge.
Restriction in work areas.

The contractor must see the site of the work, its approaches carefully
before tendering, No claim of any sort shall be entertained on account of
any site conditions. If any approach from main road is required or existing
approach is to be improved and maintained, for cartage and materials by
the contractor, the same shall be done by the contractor his own cost.

Some restrictions may be imposed by the MoHFW /HITES’s authorities or
its security staff etc, on the working and/or movement of labour,
materials etc. The contractor shall follow all such restrictions/
instructions and nothing shall be payable on this account.

In case the contractor is not permitted to erect the huts for labour at the
site of work, the contractor will have to make his own arrangement to
provide such accommodation elsewhere and nothing extra shall be paid
on this account.

The contractor shall obtain approval of the HITES to erect the hutments
for labour etc. at the site of work; denial of approval shall not affect the
construction activities.

The contractor shall take all precautions to avoid accidents by exhibiting
necessary caution boards such as day and night boards, speed limit
boards, red lights and providing barriers. He shall be responsible for all
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damages and accidents caused due to negligence on his part. No hindrance
shall be caused to traffic during the execution of the work.

37. Compliance of Statutory Obligations and obtaining Approvals/ Completion
Certificates:

The Contractor shall comply all the statutory obligations and obtain all required
clearances to implement the project without any financial repercussions to
Engineer-in-charge and ensure all follow up actions with the local authorities in
this respect for smooth completion of the project. The Contractor shall obtain all
necessary approvals from inspectorate agencies with related to execution/
Completion.

The contractor has to do all liasoning works and obtain statutory approval from
Electricity Board, Electrical inspectorate, PCB and any another body for the
successful commissioning and operation of the Lift. No charges will be paid to the
contractor in this regard. However, statutory fees if any will be paid by Client on
production of valid and certified receipts. All necessary drawings and documents
required for the same has to be prepared and submitted by the Contractor at
their own cost with the concurrence of Engineer in charge.

38. Rates: -

38.1. The quoted rates shall be for complete items of work i.e. inclusive of material,
labour, plant and machinery, tools and tackles, etc. including water &
electricity, overhead charges, all taxes, duties, GST, statutory charges / levies
applicable from time to time and others as specified etc, incidental works and
all other charges for items contingent to the work, such as, packing, forwarding,
insurance, freight and delivery at Site, watch and ward of all materials &
successful installation, testing & commissioning at site etc.

38.2. The rate of all items of work, shall, unless clearly specified otherwise include
cost of all labour, materials and all other inputs required in the execution of the
item, including octroi, sales tax and any other taxes.

38.3. Unless otherwise specified in the schedule of quantities, the rate tendered by
the contractor shall be all inclusive and shall apply to all heights, lifts, leads and
depth of the building and nothing extra shall be payable to him on any account.

38.4. Royalty at the prevalent rates whenever payable shall have to be borne by the
contractor on the boulders, metal, shingle, sand and bajri etc., or any other
materials collected by him for the work direct to the revenue authority of the
District / State Government concerned and nothing extra shall be payable on
this account

39. Payment Terms

The terms of payments, in general, shall be governed by the provisions contained
in General Conditions of Contract and relevant CPWD Specifications. However,
the specific provisions are described as under:-

A. For Lifts:- The following percentages of contract rates shall be payable
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against the stages of work shown herein:

i.  80% after initial inspection and delivery at site in good condition on pro-
rata basis.

ii.  10% after completion of installation in all respects.

iii.  Balance 10% will be paid after testing, commissioning, trial run and
handing over to the MoHFW/ HITES for beneficial use.
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SECTION - 2- ADDITIONAL CONDITIONS & SPECIFICATIONS

(A) GENERAL- RELATING TO LIFTS

1.0 General

1.1 The following Specifications of Contract shall be read in conjunction with
General Conditions of Contract and Specific Conditions of Contract- General.
If there are any provisions in these Additional Specifications of Contract which
are at variance with the provisions in the above mentioned documents, the
provisions in these Additional Conditions &Specifications of Contract shall
take precedence.

2.0 The work shall be carried out in conformity with the relevant drawings and the
requirement of architectural, electrical, structural, and other specialized service
drawings approved by Engineer-in-charge.

2.1

2.2

2.3

2.4

2.5

2.6

The Contractor shall make provision of hangers, sleeves, structural
openings and other requirements during execution to avoid holding up
progress of the work schedule. Subsequent Cutting of holes in the RCC
structural members /slab shall not be allowed.

The contract items comprise of furnishing of all materials, equipment,
labour & transportation etc. necessary to render the installation / item
fully operational as per the intent of specifications and drawings, including
any necessary adjustment or corrections. Further the installation / item
shall be in conformity with local laws and manufacturer’s instructions
applicable.

The contractor should work in complete co ordination with Civil, Electrical
and other contractors at site.

Power supply for the testing and commissioning of Lift has to be arranged
by the contractor at his own cost.

All material required for installation and commissioning of LIFT have to be
arranged by the contractor over and above as specified in the Bill of
quantities and specifications.

Necessary supervision during installation, site testing & commissioning has
to be done by the technical expert from manufacturer. Commissioning
reports shall be attached and handed over to the client before handing over
the project. On completion of installation, fine tuning in equipment setting
has to be carried out. The final set values shall be recorded and forwarded
to client before handing over of the project.

3 Contract Drawings

31

3.2

The drawings issued with the Bid are diagrammatic only and indicate the
extent and general arrangement of the installation. Drawings shall not be
scaled.

The Contractor shall follow the Bid drawings for preparation of his detailed.
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3.3

Shop drawings and for subsequent installation work and also cross check
the drawings of other services to avoid subsequent complications in inter
services. Any discrepancies observed should be immediately brought into
the notice of Engineer-in-charge and clarifications obtained. No changes
from approved plans shall be made without prior approval of the Engineer-
in-charge.

Contractor to be appointed for carrying out the work shall forward
following details to HITES Engineer in Charge :

- General arrangement drawing.

- Hook details

- Head room and Lift Pit details

- Earthing details

- Panel locations

- Cut out details or if required for the installation

GA drawing shall include all the dimensional details

Above details shall be forwarded in order to initiate the construction of LIFT
well and for any other construction works related to installation of the
equipment in the main building.

4 Shop Drawings

4.1

4.2

4.3

4.4

4.5

4.6

The Contractor shall furnish for approval of the Engineer-in-charge three
sets of detailed Shop drawings of all equipments and materials required to
complete the work as per specifications well in advance. These drawings
shall contain details of size, arrangement, operating clearances,
performance characteristics, and capacity of all items of equipment, as also
the details of all related items of work of other trades. All shop drawings
are to be made in accordance with latest fire safety norms and building
codes.

All drawings necessary for assembly, erection, maintenance, repair and
operation of the equipment shall be furnished and different parts shall be
suitably numbered for identification and ordering of spare parts.

For any amendments proposed by Engineer-in-charge in the above
drawings, the Contractor shall supply fresh sets of drawings with the
amendments duly incorporated, along with the drawings on which
corrections were indicated.

No material or equipment may be brought at Site until the Contractor has
the approved Shop drawings for that particular material or equipment.

After approval of the drawings by the Engineer-in-charge, the Contractor
shall further furnish six sets of Shop drawings for the exclusive use of and
retention by the Engineer-in-charge.

Approval of drawings by the Engineer-in-charge shall not relieve the
Contractor of any obligation to meet all the requirements of the Contract or
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4.7

4.8

of the correctness of his drawings. The Engineer-in-charge's approval of
specific item shall not mean the approval of the assembly of which it is a
component. The Contractor shall be responsible for and is to bear the cost
for all alternations of the works due to discrepancies or omission in the
drawings or other particulars supplied by him, whether such drawings
have been approved by the Engineer-in-charge or not.

Where the work of the Contractor has to be installed in close proximity to,
or will interfere with the work of other trades, the Contractor shall assist in
working out the space conditions to make a satisfactory adjustment. If so
directed by the Engineer-in-charge, the Contractor shall prepare composite
working drawings and sections to a suitable scale not less than 1:50,
clearly showing how his work is to be installed in relation to the work of
other trades. If the Contractor installs his work before coordinating with
other trades, and it is cause for any interference with the work of other
trades, he shall make all the necessary changes without extra cost.

All shop drawings and detail drawings will be made as per requirements of
local authorities and tender drawings incorporating all latest regulations
and requirements. No separate drawings will be, issued for making shop
drawings.

5 Receipt and storage of materials:

a.

The contractor shall be fully responsible for the safe custody of the materials
brought at site even if the materials are under double lock system.

The contractor shall construct suitable godowns - yards at the location of the
site of work duly approved by the Engineer - in - charge or his authorized
representative for storing all other materials so as to be safe against damage
by sun, rain, dampness, theft etc. at his own cost and employ necessary
watch and ward establishment at his cost.

The contractor shall maintain and render proper account of all material
brought by him to the site, consumed by him on the work and balance if any.

6 Conformity with Statutory Acts, Rules and Standards

6.1

6.2

6.3

The installation shall be in conformity with the Bye-laws Regulations and
Standards of the local authorities applicable to the installations. But if the
specifications and drawings call for a higher standard of materials and/or
workmanship than those required by any of the above regulations and
those required by any of the above regulations and standards, then the
specifications and drawings shall take precedence over the said
Regulations and Standards.

However, if the drawings or specifications required something, which
violates the Byelaws and Regulations, then the Bye-laws and Regulations
shall govern the requirement of such installation/drawings.

Indian Standards: The System/ Components shall conform to relevant
Indian standards wherever they exist and to the National Building Code
Amended up to date.
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6.4  Nothing in these Specifications shall be construed to relieve the contractor
of his responsibility for the design, Manufacture and installation of
equipment with all its accessories in accordance with applicable statutory
regulations and safety codes in force.

7 Manufacturer's Instructions

Where manufacturers have furnished specific instructions relating to the
materials and equipment used, covering points not specifically mentioned in
these documents, manufacturer’s instructions shall be followed with the
approval of Engineer-in-charge.

8 Training and Operating Instructions

8.1If required by the Engineer-in-charge, the Contractor shall at his cost, train
members of the maintenance staff either at his or the subcontractor's
workshop or at such other place or places as may be considered suitable by
the Engineer-in-charge.

8.2 Upon completion of all work and all tests, the Contractor shall furnish the
necessary skilled labour and helpers for operating the entire installation for a
period of fifteen (15) working days. During this period, the Contractor shall
instruct and train the Engineer-in-charge/ HITES’s representative(s) in
operation, adjustments and maintenance of the equipment installed.

8.3 The Contractor shall submit to the Engineer-in-charge draft comprehensive
operating instructions and maintenance schedule for all systems and
equipment included in this Contract. This shall be supplemented, not
substituted, by manufacturer's operating and maintenance manuals. Upon
approval of the draft, the Contractor shall submit to the Engineer-in-charge
four (4) complete bound sets of operating and maintenance schedules along
with manufacturers printed literature.

9 Inspection and Testing

9.1 The Engineer-in-charge reserves the right to request inspection and testing
at manufacturer's Works at all reasonable times during manufacture of
items for this Contract.

9.2 The Engineer-in-charge or his authorized representative shall have full
power to inspect the materials and workmanship at the Contractor’s Works
or at any place from which the materials or equipment is obtained.
Approval by the Engineer-in-charge of any material or equipment shall in
no way relieve the Contractor of his responsibility for meeting the
requirements of the specifications. All incident expenditure like travelling,
boarding and lodging etc. shall be borne by the contractor.

9.3 Routine and typical tests for the various items of equipment shall be
performed at the Manufacturer’s/ Contractor's Workshop in the presence
of Engineer-in-charge or his authorized representative, results recorded
and test certificates issued.
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9.4 After installation has been virtually completed, the Contractor shall carry
out under the direction and in the presence of the representative of the
Engineer-in-charge such tests and inspections as have been specified, or as
considered necessary to determine whether or not the requirements of the
item, drawings and specifications have been fulfilled. In case the work
does not meet the full intent of the drawings and specifications and
further tests after making require changes and as considered necessary
shall be done again, the Contractor shall carry them out and bear the
expenses thereof. If tests fail to demonstrate the satisfactory nature of the
installation or any part thereof, then no claims for the extra cost of
modifications , replacement or retesting will be considered. The decision of
the Engineer -in-charge shall be regarded as final as to what constitutes a
satisfactory test.

9.5 The above general requirements as to testing shall be read in conjunction
with any particular requirements specified elsewhere

9.6 The Contractor shall provide all necessary instruments for conducting tests.
All such equipments shall be tested for calibration by an approved
laboratory. The Contractor shall make adequate records of the test
procedures, readings and results to be maintained by the Engineer-in-
charge who shall issue test certificates signed by the person authorised by
him.

10 Test Certificates

The contractor shall submit test certificates for all the materials / systems issued
by government recognized inspection / office / manufacturer certifying the
Equipment / Materials / installation at the time of delivery of the materials at
site.and its function are in agreement with the requirements of relevant
specifications and accepted standards.

11 Performance Guarantee

It is clearly understood that the specifications, drawings, schedule of
quantities for firefighting system are for bidder’s guidance only. The bidder
shall carry out necessary calculations and provide alternative equipment
required to achieve the specified level of firefighting required for human safety.
Complete sets of Architectural Drawings shall be available at site in the Engineer-
in-charge office and reference may be made to these drawings as required for
calculations or for other details. The contractor shall also guarantee that
performance of various equipments, individually, shall not be less than, the
specified ratings.

12 Quiet Operation and Vibration

All equipments shall operate under all conditions of designed load without any
sound or vibration, which is considered objectionable by the Engineer-in-charge.
Such conditions shall be corrected by the Contractor at his own expense.
Decision of the Engineer-in-charge shall be final in this regard.
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13 Accessibility

The Contractor shall locate all equipments, which require servicing, operation or
regular maintenance in fully accessible positions. The exact location and size of
access panels, required for each valve or other devices requiring attendance,
shall be finalised and communicated to Engineer - in- Charge well in time, to
facilitate working by other agencies, failing this, the Contractor shall make all the
necessary repairs and changes at his own expense.

14 Licenses and Permits

I

il.

iil.

iv.

The Contractor shall hold a valid Lifts, license issued by the Competent
Authority under whose jurisdiction the work falls.

The contractor has to take all the approvals of local bodies for all the
addition/deletion over the approved building plans which are to be given by
the Engineer-in-charge. The documents/drawings to be prepared and
submitted in the manner desired by them after the same is approved by
Engineer-in-charge. Contractor has to take approvals of entire/Part works if
required before start of works. Contractor will be responsible for any work at
site carried out without approval of local bodies.

Contractor shall keep constant liaison with the competent authority and
obtain approvals for all works carried out by him.

Any fees in connection with obtaining the approvals on behalf of the HITES
from the statutory bodies/Corporations/Government departments, etc. shall
be paid by the Contractor and the same shall be reimbursed on production of
original vouchers. Necessary endorsement / application if required shall be
arranged from the Engineer-in-charge /HITES.

15 Operation and Running of entire system

The contractor shall ensure smooth operation & running of Lifts for a minimum
period of one month after satisfactory completion of work as desired by
Engineer-in-charge. Cost of such operation & running of entire system including
required material e.g. fuel, consumables, tools & tackles, requisite manpower etc.
shall be borne by the contractor & deemed to be included in the contract price ,
nothing shall be paid on this account.

16 Training of Personnel

The Contractor shall arrange to train the MoHFW / HITES's personnel to ensure
smooth operation & running of Lifts prior to provisional takeover of the works.

17 Handing over & Taking over process

For handing over & taking over process, in addition to clauses specified
elsewhere, following services / works have to be complied with by the main
contractor:

a. Rectification of all defects shall be carried out by the main contractor
before Handing over/ Taking over process.
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b. Before taking over of the installation all necessary O&M manuals, as built
drawing - 3 sets of hard copies (minimum A2 size) & 2 set DVD (Drawings in
AutoCAD format), guarantee certificates from OEMs, Inventory list as
required by client etc shall be submitted. Necessary training on the operation
and maintenance of electrical systems shall be provided to the client. 3
copies of standard operation & maintenance procedures for all the major
equipments & systems shall be included in the O & M manual.

c. All services/equipments are to be run and checked before handing over &
taking over process as per requirements of Engineer-in-charge.

d. Contractor has to arrange water, electricity, fuel, consumables and
manpower at their own cost for the purpose of testing of services and
equipments. No amount shall be payable on this account.

Tender No. HITES/IDS/17/60 . Page 36 of 36



